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CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 144 Suppl. No. 0 Contract No. 04 — 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:
To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle
time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate

Extra Work at Force Account

Furnish 3-D Visualization Modeling System, as directed by the Engineer including but not limited to;

¢ 10 3-D Monitors

Computer System with Networking Hardware and Tracking Capability
Software to Display VRML CAD Models

On-Site Electrical and Networking Modifications

Technical Support and Training

Shipping, Handling, Customs and Duty Fees

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions
of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1 .24, "Force Account Payment" of the
Special Provisions. Upon completion of the work described in this change order, the 3-D Visualization Modeling System
will remain the property of the State.

Estimated Cost of Extra Work at Force Account...............covvevveeiii. $600,000.00
Estimated Cost: Increase Decrease [ | $600,000.00
By reason of this order the time of completion will be adjusted as follows: 0 days
Submittedby,
Signature § 2{ Resident Engineer _
7 %A"A Kannu Balan Senior T.E.. pate 5~ /1—/°
Approval Re¢gmmended By 1
Signature Supervising Transportation Engineer

Gary Pursell, Sup.T.E. ¢ Date\f//Z//é

Engineer Approval by”

Signatur / Principal Transportation Engineer —~
/ Peter Siegenthaler, Prin.T.E. Date J /7//0
We the undersi ntractor, have giveh careful consideration to the change proposed and agree, if this proposal is approved, that we will protfide all

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signatu%;;{r g &/C’;( (Print name and title) Date 5 //7 //,D
| T Wande@WARRTUAVGEULIK. DEPUTY PROVEY T DIRECTOR




